
US ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

L HEADING 

Date: April 27, 2001 

Subject: Schaefer Salts Site, Union, Union County, New Jersey 

From: Michael J. Brescio, On-Scene Coordinator 
Response and Prevention Branch 

To: B. Sprague, 2ERRD-RPB 
J. Daloia, 2ERR-RPB 
C. Petersen, 2ERR-NJRB 
T. Johnson, 5202G 
R. Manna, 20PM-FMB 
B. Dease, 2ERR-RPB-TSS 
S. Flanagan, 20RC-NJSFB 
J. Witkowski, 2ERR-RAB 
J. Aduddell, 2CID 

C. Kelley, RST 
M. H. Cervantes-Gross, 2CD 
D. Karlen, 20RC-NJSFB 
P. McKechnie, 2IG 
J. Smolenski, NJDEP 
A. Tao, 20PM-GCMB 
R. Byrnes, 20IG 
R. Cahill, 2CD-PAT 
Frank Bradley, Union Township 

Polrep: Two (2) 

n. BACKGROUND 

Site No.: 
Response Authority: 
Action Memo Status: 

Delivery Order No.: 
NPL Status 
Start Date: 
State Notification: 
CERCLIS ID No.: 

QU 
CERCLA 
Verbal Authorization on February 22, 2001 
Signed on March 23, 2001 
2001-0032 
Not Proposed for NPL Status 
February 23, 2001 
NJDEP notified 
N/A 

ni. Site Information 

A. Incident Category: Abandoned warehousing and salt processing facility. 

B. Site Description: 

1. Site Description: 

See Polrep #1.. 
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2. Description of Threat: 

See Polrep #1. 

C .  Preliminary Assessment Results: 

See Polrep #1. 

IV. RESPONSE INFORMATION 

A. Situation 

1. Current Situation 

The removal action completion time frame is on schedule. On April 20, 2001, there was a small 
field fire along the rail tracks that did not pose any damage to the site. 

2. Removal Activities to Date 

-See PolRep #1. 
-Completed containers stabilization. 
-Conducted two public information sessions. First at Schering Plough and the second at 
Child Time day care center. 

-Started container sampling for consolidation of wastes. 
-Sampled the soil near the play ground area and fence line as requested by Schering 
Plough. 

-Chemist on-site performing waste characteristics analysis for waste stream. 

3. Enforcement 

ERRD-RAB on-site reviewing site files. 

B. Planned Removal Activities 

See PolRep #1. 

C. Next Steps 

-Continue the stabilization and staging of containers. 
-Continue container bulking and disposal sampling. 
-Continue hazcatting of samples for bulking schemes. 
-Continue working on the Administrative Record. 
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D. Key Issues 

Results of composite soil sample of the day care play area. 

V. COST INFORMATION 

The following estimated costs were of April 27, 2001 

Project Costs to Costs 
Ceiling Date Remaining 

ERRS $250,000 $95,500 $154,500 
RST $ 74,000 $32,500 $ 41,500 
Internal Costs $ 75,000 $21,500 $ 53,500 

Total $399,000 $149,500 $249,500 

The above are estimated costs and cannot be used in any cost recovery efforts. 

Containers being staged. Bagged materials staged 
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